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ESTIMATE RUN 10/02/2007

ESTIMATE SUMMARY 12:44:43
CONTID: C15590 ESTIMATE NO: 0003 FINL SPEC YR:2005
PCN: 15590-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 29 WORK DAYS
US34 Business Rt-83Ave-Greeley PERCENT TIME: 100.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: SHE 0342-045
US34 Business Rt-83Ave-Greeley
NAME OF ROAD: 034D
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 10/02/2007 DATE TIME STARTED 07/10/2006
P.0O. BOX 405 DATE LET 06/08/2006 DATE WORK BEGAN
DATE AWARDED 06/13/2006 DATE TIME STOPPED 12/14/2006
DATE CONTRACT EXECUTED 07/05/2006 DATE ACCEPTED 12/14/2006
PLATTEVILLE CO 80651-041970-785-6161 DATE NOTICE TO PROCEED 07/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 298,122.40 PARTICIPATING $ 298,122.39 $ 1,825.27
AWARD PROJECT AMT:  § 285,800.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 298,122.39 1,825.27
FUNDS AVAILABLE: $ 0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 298,122.39 1,825.27
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 4,287.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 298,122.39 6,112.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 298,122.39 6,112.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,112.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15590-BID ESTIMATE RUN 10/02/2007
PROJECT: SHE 0342-045 ESTIMATE NO: 0003 12:44:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0002 202-00009 TREE TRIMMING TREE TRIMMING MCR LINE 2 1.000 1.000
LS 0.000 0.00
515.00000 1.000 515.00
0003 202-00009 TREE TRIMMING MCR LINE 2 0.000 0.000
LS 0.000 0.00
1.00000 0.000 0.00
0004 202-00010 REMOVAL OF TREE MCR LINE 3 2.000 2.000
EACH 0.000 0.00
484.00000 2.000 968.00
0005 202-00090  REMOVAL OF DELINEATOR 5.000 5.000
EACH 0.000 0.00
25.00000 5.000 125.00
0010 202-00220  REMOVAL OF ASPHALT MAT 192.000 192.000
sy 0.000 0.00
25.00000 192.000 4,800.00
0015 202-00810  REMOVAL OF GROUND SIGN 4.000 4.000
EACH 0.000 0.00
55.00000 4.000 220.00
0020 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 298.000 298.000
cy 0.000 0.00
36.00000 298.000 10,728.00
0025 203-01500  BLADING 2.000 2.000
HOUR 0.000 0.00
115.00000 2.000 230.00
0030 203-01597  POTHOLING 3.000 3.000
HOUR 0.000 0.00
135.00000 3.000 405.00
0035 207-00205  TOPSOIL 189.000 189.000
cy 0.000 0.00
14.00000 189.000 2,646.00
0040 208-00002  EROSION LOG (12 INCH) 920.000 920.000
LF 0.000 0.00

5.50000 920.000 5,060.00
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PCN: 15590-BID ESTIMATE RUN 10/02/2007
PROJECT: SHE 0342-045 ESTIMATE NO: 0003 12:44:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0050 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0060 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0065 210-00810 RESET GROUND SIGN 3.000 3.000
EACH 0.000 0.00
225.00000 3.000 675.00
0070 212-00006 *SEEDING (NATIVE) 0.730 0.730
ACRE 0.000 0.00
1,500.00000 0.730 1,095.00
0075 213-00002 *MULCHING (WEED FREE HAY) 0.430 0.430
ACRE 0.000 0.00
1,500.00000 0.430 645.00
0080 213-00061 *MULCH TACKIFIER 100.000 100.000
1B 0.000 0.00
6.00000 100.000 600.00
0085 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,741.000 1,741.000
sy 0.000 0.00
3.00000 1,741.000 5,223.00
0090 304-06007 AGGREGATE BASE COURSE (CLASS 6) 89.000 89.000
cY 0.000 0.00
64.00000 89.000 5,696.00
0095 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 122.230 122.230
TON 0.000 0.00
110.00000 122.230 13,445.30
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PCN: 15590-BID ESTIMATE RUN 10/02/2007
PROJECT: SHE 0342-045 ESTIMATE NO: 0003 12:44:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,148.955 1,149.380
TON -0.425 -31.88
75.00000 1,148.955 86,171.63
0101 900-00006 ADDED ITEM (DOLLAR)/ OVERWT TRUCKS - ITEM 403 HMA GR S -40.000 0.000
64-22
DOL -40.000 -40.00
1.00000 -40.000 -40.00
0105 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 30.000 30.000
LF 0.000 0.00
100.00000 30.000 3,000.00
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0115 606-01340 *END ANCHORAGE TYPE 3D 0.000 0.000
EACH 0.000 0.00
915.00000 0.000 0.00
0120 606-02003 *END ANCHORAGE (NONFLARED) 0.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0125 607-11525 FENCE (PLASTIC) 220.000 220.000
LF 0.000 0.00
3.00000 220.000 660.00
0130 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 12.000 12.000
EACH 0.000 0.00
45.00000 12.000 540.00
0135 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 0.000 0.000
EACH 0.000 0.00
47.00000 0.000 0.00
0140 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 149.000 149.000
LF 0.000 0.00
21.00000 149.000 3,129.00
0145 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,019.000 1,019.000
LF 0.000 0.00
11.00000 1,019.000 11,209.00
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PCN: 15590-BID ESTIMATE RUN 10/02/2007
PROJECT: SHE 0342-045 ESTIMATE NO: 0003 12:44:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0146 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) MCR LINE 1 81.000 81.000
LF 0.000 0.00
17.00000 81.000 1,377.00
0150 613-01300 *3 INCH ELECTRICAL CONDUIT 116.000 116.000
LF 0.000 0.00
12.00000 116.000 1,392.00
0155 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,200.00000 1.000 4,200.00
0160 614-00011 SIGN PANEL (CLASS I) 29.000 29.000
SF 0.000 0.00
22.00000 29.000 638.00
0165 614-00012 SIGN PANEL (CLASS ITI) 44.000 44.000
SF 0.000 0.00
25.00000 44.000 1,100.00
0170 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 22.000 22.000
LF 0.000 0.00
15.00000 22.000 330.00
0175 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 2.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0180 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 48.000 48.000
LF 0.000 0.00
34.00000 48.000 1,632.00
0185 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0190 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 10.000 10.000
EACH 0.000 0.00
700.00000 10.000 7,000.00
0195 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
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PCN: 15590-BID ESTIMATE RUN 10/02/2007
PROJECT: SHE 0342-045 ESTIMATE NO: 0003 12:44:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0200 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0205 614-72875 *LOOP DETECTOR WIRE 1,530.000 1,530.000
LF 0.000 0.00
3.25000 1,530.000 4,972.50
0207 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 0.000 2.000
(NON-INVASIVE) MCR LINE 4
EACH -2.000 -2,103.82
1,051.91000 0.000 0.00
0208 700-70034 F/A DETECT (MICR) (NON-I) MCR LINE 4 2,259.000 0.000
FA 2,259.000 2,259.00
1.00000 2,259.000 2,259.00
0210 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0215 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0220 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0225 614-86800 *UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
5,850.00000 1.000 5,850.00
0235 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
27,500.00000 1.000 27,500.00
0240 627-00001 *PAVEMENT MARKING PAINT 26.000 26.000
GAL 0.000 0.00

64.00000 26.000 1,664.00
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PCN: 15590-BID ESTIMATE RUN 10/02/2007
PROJECT: SHE 0342-045 ESTIMATE NO: 0003 12:44:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 107.000 107.000
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 107.000 1,177.00
0250 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 154.000 154.000
LINE)
SF 0.000 0.00
11.00000 154.000 1,694.00
0255 629-01210 ADJUST MONUMENT BOX 0.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0260 630-00000 *FLAGGING 487.500 487.500
HOUR 0.000 0.00
25.00000 487.500 12,187.50
0265 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 10.000
DAY 0.000 0.00
70.00000 10.000 700.00
0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 26.000 28.000
DAY -2.000 -860.00
430.00000 26.000 11,180.00
0275 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000
EACH 0.000 0.00
35.00000 2.000 70.00
0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 38.000
EACH 0.000 0.00
75.00000 38.000 2,850.00
0285 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
15.00000 50.000 750.00
0290 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 6.000
EACH 0.000 0.00
25.00000 6.000 150.00
0295 630-80380 *TRAFFIC CONE 50.000 50.000
EACH 0.000 0.00

6.00000 50.000 300.00
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PCN: 15590-BID ESTIMATE RUN 10/02/2007
PROJECT: SHE 0342-045 ESTIMATE NO: 0003 12:44:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0310 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0325 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 881.970 0.000
F A 881.970 881.97
1.00000 881.970 881.97
0328 700-70034 F/A MCR LINE 5 RELOCATE UTILITY POLE 621.500 621.500
F A 0.000 0.00
1.00000 621.500 621.50
CAT 0200 CURRENT AMT $ 297,922.40 $ 105.27 $ 297,922.40

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0330 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0331 620-00045 LIQUIDATED DAMAGES 0.000 -4.000
DAY 4.000 1,720.00
430.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 200.00 $ 1,720.00$ 200.00

PROJECT TOTAL CURRENT AMT § 298,122.40 $ 1,825.27 $ 298,122.40



